BRUHAT BANGALORE MAHANAGARA PALIKE

Yelahanka Zone **Bangalore-92**

Executive Engineer,
Byatarayanapura Division
BBMP, Bangalore-92.

No: EE/BTP/BBMP/E-PMT/ 236 /2014-15 Date: 23.01.2015

WORK ORDER

To,

Sri.Gnanendra Reddy,
Contractor
#59, 9th Cross, 5th main
Krishnappa Block,
Ganganagara
Bangalore-32.

Difference Amount: 10,000/-
DD No & Date: 475533, Vijaya Bank Ganganagar.

Sub:- **Improvements to Roads in Behind Ayyapa swamy temple Jakkur layout ward no. 07 Byatarayanapaura.**

WORK CODE: 007-15-000017

Ref: - Agreement no 236 Dated 23.01.2015

Pursuant to your signing of the contract agreement **Improvements to Roads in Behind Ayyapa swamy temple Jakkur layout ward no. 07 Byatarayanapaura** for the contract price of **Rs. 978787.37 (Rupees Nine Lakhs Seventy Eight Thousand Seven Hundred Eighty Seven and paise Thirty Seven only)** Which works out - 1.00% below for the contract price of the sanctioned estimated rates is hereby accepted by Competitive Authority.

You are hereby instructed to proceed with the execution of said works forthwith in accordance with terms & condition of the contract documents in consultation with the Assistant Executive Engineer, Kodigehalli Sub Division and complete the same with in 60 days as per agreement. Copy of the Schedule–B is herewith enclosed for your information & necessary action.

Executive Engineer
Byatarayanapura Division
Bruhat Bangalore Mahanagara Palike
Bangalore – 560 092.

Copy Submitted to

1. The Chief Engineer, Yalahanka Zone for kind information.
2. The Executive Engineer, quality control, BBMP, Bangalore.
3. The Assistant Executive Engineer, Byatarayanapura/Kodigehalli/Vidyaranyapura Sub Division along with Schedule-B for necessary action and with instructions to hand over the site and commence the work forthwith and complete with in the stipulated time.
4. The Assistant Controller of Finance, Yalahanka Zone for information.
5. The Account Superintendent, Byatarayanapura Division along with original file for information.
6. Copy to file.

G. Reddy